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AGENDA TITLE: 

MEETING DATE: June 6,2007 

PREPARED B Y  Public Works Director 

Accept Improvements Under Contract for Standby Generator at Well 22 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

Accept the improvements under the "Standby Generator at Well 22" contract. 

This project furnished and installed a standby generator at Well Site 22 which 
is located at the intersection of Century Boulevard and Cherokee Lane. The 
project was awarded to Carr Electric, of Stockton, in the amount of $89,400. 

Bids for this project were opened on June 23, 2004, and the City received the following five bid proposals: 

Engineer's Estimate $100,000 
Carr Electric Lodi $ 89,400 
Con J. Franke Stockton $ 93,500 
Howk Systems Modesto $ 98,500 
Steiny & Company Vallejo $1 18,884 
Clayborn Contracting Group Auburn $177,670 

The final contract price was $1 19,024.55. The difference between the contract amount and the final contract 
price is mainly due to a change in the generator manufacturer. Carr Electric's original bid was to furnish a 
Kohler generator. During the review of the submittals, it was brought to the attention of the Engineering Division 
that the City Council, at its meeting of February 19, 2003, had approved the standardization of standby electric 
generator systems to those supplied by Caterpillar. The standardization provided for long-term maintenance 
and operation efficiency. The cost to change from a Kohler generator to a Caterpillar generator was $28,694.55. 
This cost included a cancellation fee for the Kohler generator, the difference in generator costs, and increased 
costs for the generator pad and site work. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of Completion 
with the County Recorder's office. The notice serves to notify vendors and subcontractors that the project is 
complete and begins their 30-day period to file a stop notice requiring the City to withhold payments from the 
prime contractor in the event of a payment dispute. 

FISCAL IMPACT: There will be additional maintenance costs associated with the installation of 
this generator. 

T*Contract Amount, $1 19,024.55 
FUNDING AVAILABLE: Budgeted Fund: Water Capital Outlay Fund 
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@Evans, Budget w g e r  J 

Ldxd fl,d Od 
Richard C. Prima. Jr.\ 
Public Works Director \ 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCPMIKFlpmf 
cc: Water Services Manager 
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